
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/01/2009

ESTIMATE SUMMARY 14:59:44

CONTID: C16105         ESTIMATE NO: 0005 PROG 2005

PCN: 16105-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETWN RXFL MIT CHUTE 4 PH2 PERCENT TIME:

PROJECT NO: IM0703-324                    

GEORGETWN RXFL MIT CHUTE 4 PH2

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 06/01/2009 DATE TIME STARTED 01/12/2009

20300 W. HIGHWAY 72 DATE LET 12/11/2008 DATE WORK BEGAN

 DATE AWARDED 12/22/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/09/2009 DATE ACCEPTED

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 01/12/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 962,365.29 PARTICIPATING $ $ 119,613.44

AWARD PROJECT AMT: 743,016.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-62,876.22

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.92

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/28/2009 ??:??:??

3/19/2009 ??:??:??

83.10%

162,664.48

119,613.44

56,737.22

56,737.22

$

$

$

$

799,700.81

0.00

799,700.81

22,006.67

821,707.48

-11,145.25

0.00

810,562.23

0.00

AMOUNT DUE 810,562.23 56,737.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,737.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

141.0
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PCN: 16105-BID    ESTIMATE RUN 06/01/2009

PROJECT: IM0703-324                    ESTIMATE NO: 0005 14:59:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01582  
 

0010 FRONT END LOADER (RUBBER TIRE) 25.000 2.000

HOUR 0.000 0.00

73.00000 2.000 146.00

203-01590  
 

0015 ROCK SCALER 50.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-02300  
 

0020 RESET GUARDRAIL TYPE 7 1,300.000 730.000

LF  180.000 1,755.00

9.75000 910.000 8,872.50

210-01170  
 

0025 *ROCK ANCHOR 60.000 48.000

EACH 0.000 0.00

406.00000 48.000 19,488.00

211-01300  
 

0030 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

280.00000 0.000 0.00

403-00720  
 

0035 ROCK FALL FENCE 100.000 70.000

LF  10.000 2,843.50

284.35000 80.000 22,748.00

607-11575  
 

0040 *MESH POST 8.000 8.000

EACH 0.000 0.00

3,796.00000 8.000 30,368.00

607-55030  
 

0045 *MESH POST (SPECIAL) 2.000 2.000

EACH 0.000 0.00

4,054.60000 2.000 8,109.20

607-55031  
 

0050 *CABLE NET 27,900.000 20,880.000

SF  5,200.000 112,424.00

21.62000 26,080.000 563,849.60

607-55101  
 

0050 MATERIAL ALLOWANCE WIRE MESH 7,020.000

SF  -5,200.000 -62,876.22

12.09158 1,820.000 22,006.68
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PCN: 16105-BID    ESTIMATE RUN 06/01/2009

PROJECT: IM0703-324                    ESTIMATE NO: 0005 14:59:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

28,300.00000 1.000 28,300.00

626-00000  
 

0060 *FLAGGING 1,000.000 674.000

HOUR 64.000 1,308.80

20.45000 738.000 15,092.10

630-00000  
 

0065 *TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

17.04000 0.000 0.00

630-00007  
 

0070 *TRAFFIC CONTROL MANAGEMENT 18.000 14.000

DAY 1.000 545.33

545.33000 15.000 8,179.95

630-00012  
 

0075 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.700

EACH 0.000 0.00

2.25000 2.700 6.08

630-80335  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600

EACH 0.000 0.00

11.36000 12.600 143.14

630-80341  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200

EACH 0.000 0.00

11.36000 34.200 388.51

630-80342  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 27.000

EACH 0.000 0.00

11.36000 27.000 306.72

630-80343  
 

0095 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 588.000 527.400

SF  0.000 0.00

13.60000 527.400 7,172.64

630-80344  
 

0100 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000

EACH 0.000 0.00

2,840.00000 0.000 0.00

630-80355  
 

0105 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.000 0.00

1,704.00000 0.900 1,533.60

630-80358  
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PCN: 16105-BID    ESTIMATE RUN 06/01/2009

PROJECT: IM0703-324                    ESTIMATE NO: 0005 14:59:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *PORTABLE MESSAGE SIGN PANEL 18.000 12.000

DAY 1.000 56.81

56.81000 13.000 738.53

630-80359  
 

0115 *DRUM CHANNELIZING DEVICE 20.000 11.700

EACH 0.000 0.00

11.35000 11.700 132.79

630-80360  
 

0120 *TRAFFIC CONE 300.000 166.500

EACH 0.000 0.00

2.27000 166.500 377.96

630-80380  
 

0125 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 70.000 30.000

DAY 4.000 680.00

170.00000 34.000 5,780.00

630-85041  
 

0130 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0140 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0145 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0160 ADDED ITEM (DOLLAR)/ 95,000.000 55,650.470

DOL 0.000 0.00

1.00000 55,650.470 55,650.47

900-00006  
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PCN: 16105-BID    ESTIMATE RUN 06/01/2009

PROJECT: IM0703-324                    ESTIMATE NO: 0005 14:59:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 ROCK FALL FENCE ADDED FENCE AT HIGHER PRICE DUE TO 
SUPPLIER CHANGE

100.000 20.000

LF  0.000 0.00

416.85000 20.000 8,337.00

607-11575  
 

CAT 0200 $56,737.22 807,727.48CURRENT AMT 948,385.29 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 *FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,980.00000 1.000 13,980.00

620-00002  
 

CAT 0400 $0.00 13,980.00CURRENT AMT 13,980.00 $$

PROJECT TOTAL 56,737.22 $ 821,707.48CURRENT AMT 962,365.29 $$


